Columbia and Snake TMDL - Time and Resource Proposal

Draft MLS, BC and RP - October 24, 2006

This is a proposal that Ben, Rick and | developed. The assumptions are:

We have a kick off meeting with states and tribes before we start work to
run our plan by them

Ben is our lead EPA modeler on this work effort

We have identified necessary contract funding to develop a technically
strong and defensible TMDL. The total funding estimate is 375 — 250K.
We will need approximately $100,000 to start contracting work by Feb.1,
2007

Data compilation starts March 1 as first key task.

We have a TMDL staff person assigned on this effort.

We are concerned about the effect of the Nov. 2008 election.

Proposed Time Frame

Technical work issue — complete by December 2007
Preliminary Draft TMDL - March 2008

Draft TMDL for public review - July 2008

Final TMDL — December 2008

Main issue — how will standards changes affect TMDL allocations?
Secondary issue — currency of TMDL data baseline

Key Tasks:

Compile the following data for the period 2000-2006 — 25 — 50K
— Complete by May 2007

USGS daily flow measurements for mainstem upstream boundaries and
tributaries (CA border, Brownlee tailrace, Dworshak tailrace, Clearwater
at Orofino)

Temperature measurements for mainstem upstream boundaries and
tributaries

Temperature data for some locations within model domain (e.g., dam
tailraces) if model is to be re-evaluated/calibrated

NPDES point source effluent temperature data

Build New Data into RBM10 Model File Structure — 100 -150K
— Complete by July 2007

Flow and temperature pre-files and model advection files
Weather files
Model calibration files (select mainstem temperatures)



Re-evaluate and Calibrate Model using Additional 2000-2006 Data
— Concurrent with above task

e Trial and Error Runs with Kalman filter

e Report writing

e Repeat peer review

Run RBM10 Simulations for the TMDL Baseline - 25 — 50k
— Complete by September 2007

e Site Potential and Current River Simulations
Point Source Impact Simulations
Document Model Application Details
Output plots and statistics
Presentation Materials

Run RBM10 Simulations for Individualized Dam Allocations
- Concurrent with above task

e Trial and Error Runs to Achieve Standards

e Document Model Application Details

e Output plots and statistics

Manage Public Process 25 — 50k
— Public workshops
— Manage public comment

Write Preliminary Draft, Draft and Final TMDL - 50 — 75k
- Preliminary Draft by March 2008
- Draft by July 2008
- Final by December 2008



